Weeks 12–13

Work area Building 10
- Installation of façade.
- Roof work.
- Ground work.

Work area Building 9
- Façade work.
- Internal work with framework and installations.
- Ground work, preparation for asphalting.
- Exterior laying of paving stones.

Work area Building 5 Recycling
- Demolition and disassembly work in the area for renovation 2, recycling, see marking on interior construction site layout plan.

Work area Building 1 (Existing Ångström)
- Construction of protective wall between Building 1 and Building 10. Closures for work in the old large entrance.
- The framework for new joist work in the old entrance between Building 10 and Building 1, floor 1.

Disturbances
- Ground packing prior to asphalting and laying paving stones can cause disturbances. Noise. Hearing protection is available at the library.
- Noise for demolition work at Building 5 K1, for shorter periods and primarily locally in Building 5 on the floor above K1.
- Corridor Building 5k1 closed.

Closures, provisional arrangements
- According to the attached general plan.

Noticeable upcoming work (preliminary start times)
- Work in link to Building 10, major work starting in April.
- Work with commissioning buildings, in consultation with Infrastructure and Operations.
- Change of windows in rooms closest to the link to Building 10, summer 2020.
- Expansion of work area by Building 2s gable impacts access to Ångström’s temporary entrance. See the construction site layout plan.

Construction management for NCC and Akademiska Hus