Weeks 23-26

General Information

For everyone’s safety and convenience, we remind you of the importance of respecting the instructions and barriers that are in place. This is crucial when renovations to the existing Ångström building begin.

Ongoing Work

Work area Building 4
  o Renovation work on the ground floor (0), parts of the corridor are closed off.

Work area Building 7
  o Renovation work on floor 2, the whole floor is closed off.

Work area Building 9
  o No areas are closed off, but the following work occurs during the period.
    o Lighting, installation of fixtures for whiteboards in offices.
    o Acoustic panels for meeting rooms with glass sliding walls are planned for week 25
    o Work with door automation and two-way communication in and around stairwells.

Work area Building 10
  o Ground work, installations on the roof.
  o Interior additions to the framework.
  o Work sheds will be moved and somewhat reduced in number.

Relevant disturbances for the coming period:
  o Work in buildings 4, 6 and 7 may result in noticeable noises from hand held machinery. Ear plugs are available to pick up at the Ångström Library.

Closures, provisional arrangements
  o According to the attached general plan.

Noticeable upcoming work (preliminary start times)
  o Renovations to House 7 floor 1 and House 6 floor K1 are planned for the fall.

Construction Management on behalf of NCC and Akademiska Hus