Weeks 45-48

General information

- The temporary entrance on house 2 will close on Friday, November 19. Employees and students are recommended to use the main southern entrance when possible.

Ongoing Work

Work area Building 2
- On Monday v.47 construction of facade scaffolding according to the attached APD plan.
- Demolition work on floor 4 begins Monday, November 22.
- Preparation, work and demolitions on floors K1 through 3 are ongoing.

Work area Building 6
- Renovation work on floor K1 begins Monday, November 22.

Work area Building 7
- Renovation work on floor 2, the whole floor is closed off.
- Renovation work on floor 1 planned to begin on Monday, November 22.

Work area Building 10
- Ground works.
- Inspections.

Relevant disturbances for the coming period:
- Work in buildings 2 and 7 may result in noticeable noises from hand held machinery. Ear plugs are available to pick up at the Ångström Library.

Closures, provisional arrangements
- According to the attached general plan.

Noticeable upcoming work (preliminary start times)
- Work to open up concrete walls in preparation for new windows in house 2 floor 4 are planned to start week 50 (December 13-18).
- Ground works and digging for power lines from Ångström to Houses 17-19 (The red “officer’s housing”).

Construction Management on behalf of NCC and Akademiska Hus
Plan K1 och 4

Ställning from Mån v.50.

Provisorisk entré stänger fredag v.46.

Plan 2 och 1

Plan K1

APD-plan A4

uppdaterad 2021-11-02