Ongoing Work

Work area Building 2
- Facade scaffolding according to the attached APD plan.
- Construction work on floor 4.
- Installation work on floor 2.
- Concrete works on floor K1 (for ventilation) will be completed during week 50.
- Concrete works on floor 2 (for new windows) will begin during week 51.

Work area Building 6
- Renovation work on floor K1.

Work area Building 7
- Renovation work on floor 2, the whole floor is closed off until December 16.
- Renovation work on floor 1 planned to begin on Monday, December 6.
- Installation work on floor K1.

Work area Building 10
- Ground works according to attached APD.
- Additional orders and installations, furnishing.

Relevant disturbances for the coming period:
- Work in buildings 2 may result in noticeable noises from hand held machinery and sawing in the concrete. Ear plugs are available to pick up at the Ångström Library and the campus reception.

Closures, provisional arrangements
- According to the attached general plan.
- Ground works and digging for power lines from Ångström to Houses 17-19 (The red “officer’s housing”).
Grävarbeten för ny kraftförsörjning till röda villorna.

uppdaterad 2021-11-02